Santa Fe River Parkway

2007 Approved Park Master Plan
Improvements - Add Meters at Camino Alire,
Replace 50 Trees, Upgrade Irrigaiton System, ADA i ; 2 3 - i 2 P ° e e e
Pathway, Post, Cable & Park Signs. iy z & Z 2 : 2 £ 2 : E
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RFP - Landscape Architect/Engineer
RFP 225,000 20,000 15,000 20,000 25,000 30,000 15,000 25,000 25,000
Bid/Contractor
CON 1,613,000 200,000 200,000 244,500 250,000
Contingency
MISC 459 500 15,000 25,000 30,000 100,000 150,00
2,297,500 20,000 15,000 20,000 40,000 255,000 245,000 369,500 275,000
Sub - Total: $1,239,500.00
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Design 5,000 5,000 5,000 5,000 5,000 10,000 15,000
Construction 200,000 225,000 190,000 103,500
Contingency 50,000 20,000 20,000 49,500 150,000
MAAC 1,838,000.00 255,000 250,000 215,000 158,000 155,000 10,000 15,000
Design Contingency 459,500.00 Sub - Total: $1,058,000.00
BUDGET TOTAL.: 2,297,500.00

RFP = Request for Proposal
CON = Contractor
MISC = Miscellaneous




